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Proton Driver Study Group
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Two Simple Facts

Every large HEP lab has an accelerator project but Fermilab:
CERN: LHC
KEK/JAERI: J-PARC (US$1.3B)
DESY: X-FEL (€700M)
GSI: Future ion facility (€700M)
SLAC: LCLS ($220M)
Fermilab: ?

On the DOE HEP 20-year road map, among the 12 possible facility 
choices, proton driver is Fermilab’s only logical choice for a secured 
future: 

Two LHC upgrades: Non-U.S.
SNAP, proton decay: Non-accelerator
Super-B: SLAC
BTEV, (CKM): alone can’t shoulder Fermilab’s future
LC: Remote, insecure
Super-ν, off-axis ν, ν-factory, part of underground lab: All point to a proton driver
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Outline

A quick review of the proton driver history
An 8-GeV proton driver synchrotron

Problems of the present Booster
Design considerations
Parameters, layout and lattice
Technical systems

Improvement of the existing linac
Front end and tank 1 (10 MeV)
Low energy section (116 MeV)
High energy section (313 – 500 MeV)

Cost estimate
R&D plan
Conclusions

http://www-bd.fnal.gov/pdriver/8GEV/
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First Document on Proton Driver
September 1997
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First Meeting on Proton Driver with the Director
April 14, 1998 (w/ John Peoples)
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Proton Driver Study I: 16 GeV
(Fermilab-TM-2136, December 2000)
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Snowmass 2001 WG 6 Report
August 10, 2001

Report of the Snowmass M6 Working Group on High Intensity Proton Sources* 
 

Conveners: W. Chou (Fermilab) and J. Wei (BNL) 
August 10, 2001 

 
Charge to the group: Several present and future high-energy physics facilities are based
on high intensity secondary particle beams produced by high intensity proton beams.  The
group is to perform a survey of the beam parameters of existing and planned multi-GeV
high intensity proton sources and compare them with the requirements of high-energy 
physics users of secondary beams. The group should then identify areas of accelerator
R&D needed to achieve the required performance. This should include simulations,
engineering and possibly beam experiments. The level of effort and time scale should
also be considered. 

Outline 
Executive summary 
1. Introduction 
2. Linac and transport lines 
 2.1 Ion source 
 2.2 Low-energy beam transport (LEBT) and radio frequency quadrupole (RFQ) 
 2.3 Medium-energy beam transport (MEBT) 
 2.4 Funneling 
 2.5 Accelerator architecture and structures 
 2.6 Superconducting RF linac 
 2.7 RF control 
 2.8 High-energy beam transport (HEBT) and ring-to-target beam transport 
(RTBT) 
 2.9 Space charge effects 
 2.10 Diagnostics 
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A New Charge from the Director
January 10, 2002

The charge requested a design report consisting of three parts:
An 8-GeV synchrotron based proton driver
An 8-GeV linac based proton driver
A 2-MW upgrade of the Main Injector

The charge also requested the report be delivered to his office by 
May of 2002, i.e., in 5 months.
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Proton Driver Study II: 8 GeV
(Fermilab-TM-2169, May 2002)
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ICFA Workshop HB2002
April 2002
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The Director is busy. Please wait …

Finally, after
• 6 years
• 3 charges from 2 directors
• 3 documentations by 3 teams
• 2 large workshops and 2 proceedings
• 3 reviews and 3 reports
• Countless meetings and discussions

Here comes …



W. Chou LRP Proton Driver Subcommittee Town Meeting, Oct 9, 2003 13

A New New Charge from the Director
Early 2003

Charge to the Fermilab Long-range Planning Committee 
 
The first recommendation of the 2001-2 HEPAP Subpanel on Long-Range Planning for 
U.S. High Energy Physics was “that the United States take steps to remain a world leader 
in the vital and exciting field of particle physics, through a broad program of research 
focused on the frontiers of matter, energy, space, and time.”  As the largest U.S. 
laboratory dedicated to High Energy Physics, Fermilab has a special responsibility to 
develop the research facilities needed to implement that recommendation. 
 
The HEPAP Subpanel also recommended that the U.S. participate in the linear collider, 
wherever it is built in the world, and that the U.S. prepare to bid to host such a facility.  
Fermilab is working within the framework of the international and US steering groups to 
develop a global project, and to work out what it would take to host such a facility here. 
Finally, the HEPAP Subpanel argued persuasively that to address the range of compelling
scientific issues the field needs a broad range of experimental strategies and techniques.  
Many of the experiments that exist as possibilities on the roadmap would be most easily 
done at Fermilab. 
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Fermilab Accelerator Complex
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Booster is the Bottleneck

The Booster is a 30 years old machine and has never 
been upgraded. 

The 400-MeV Linac can provide 25e12 particles per 
Booster cycle.

The 120-GeV Main Injector can accept 25e12 protons 
per Booster cycle with modest upgrade.

However, the 8-GeV Booster can only deliver 5e12
particles per cycle.
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Booster Tunnel
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Booster Beam Loss
(courtesy R. Webber)

Beam Energy Lost During Acceleration
10/9/2000 Data (Notch off & excluding extraction)
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Problems of the Booster

Three fundamental problems:
Magnet aperture too small (vertical 1.6/2.2 in., horizontal good field region ~ 2.4 in.)

Linac too close to the ring

Tunnel not deep enough (13.5 ft.; and worse, buildings on top)

Any change of these would mean a new machine.

Other problems:
Transition crossing (γt = 5.45)

Large beta- and dispersion functions (33.7/20.5 m, 3.2 m)

Small RF cavity aperture (2-1/4 in.)

RF cavity in dispersive region

No RF shield inside the magnet

Limited orbit correction capability

Some of these are being changed as part of Booster upgrade.
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8-GeV Proton Driver Synchrotron
Design Considerations

Large magnet aperture (good field region 4 in x 6 in)

Space reserved between the linac and ring for future linac energy upgrade

The tunnel is twice as deep (27 ft.; no buildings on top)

Transition free (γt = 13.8)

Small beta- and dispersion functions (15.1/20.3 m, 2.5 m)

RF cavity aperture 5 in.

RF cavity in dispersion-free straight sections

Thin metallic beam pipe reinforced by spiral ribs

AC correctors with sufficient strength throughout  the cycle

Phase space painting during multi-turn injection

Dual harmonic magnet power supply for 25% RF power reduction

Two-stage collimator system for keeping uncontrolled beam loss below 1 W/m
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Scope of the Design

A new 8-GeV rapid cycling synchrotron replacing the 
Booster

Beam intensity increased by a factor of 5
Beam power increased by a factor of 15

A new linac extension of 200 MeV (to bring the linac 
energy to 600 MeV)
A modest improvement of the existing H- source and 
400 MeV linac
New 600 MeV and 8 GeV transport lines
New enclosures
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Parameters

Parameters Present  
Proton Source 

Proton Driver 
(PD2) 

Linac (operating at 15 Hz)   
 Kinetic energy (MeV) 400 600 
 Peak current (mA) 40 50 
 Pulse length (µs) 25 90 
 H- per pulse 6.3 × 1012 2.8 × 1013 
 Average beam current (µA) 15 67 
 Beam power (kW) 6 40 
Booster (operating at 15 Hz)   
 Extraction kinetic energy (GeV) 8 8 
 Protons per bunch 6 × 1010 3 × 1011 
 Number of bunches 84 84 
 Protons per cycle 5 × 1012 2.5 × 1013 
 Protons per hour 9 × 1016 (@ 5 Hz) 1.35 × 1018 
 Normalized transverse emittance (mm-mrad) 15π 40π 
 Longitudinal emittance (eV-s) 0.1 0.2 
 RF frequency (MHz) 53 53 
 Average beam current (µA) 12 60 
 Beam power (MW) 0.033 (@ 5 Hz) 0.5 

 



W. Chou LRP Proton Driver Subcommittee Town Meeting, Oct 9, 2003 22

Notes to the Beam Power

Such a PD would bring the MI beam power to 2 MW. So the total 
beam power (PD + MI) would reach 2.5 MW. This should be 
compared with the present MI beam power of 0.3 MW.

Besides, the proton driver itself can be increased from 0.5 to 2 
MW with a “modest” linac energy upgrade from 600 MeV to 1.9 
GeV (space reserved between the linac and the new ring). 
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Layout

• Racetrack shape

• 2 arcs, 2 straights

• Each arc with 5 modules

• Each module with 3 doublet 
cells

• Straight sections for injection, 
extraction and RF

• Plenty space for diagnostics 
in the arcs and straights
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Lattice

Transition-free
Dispersion-free straight 
sections
Arc module: doublet 3-cell 
structure with a short dipole 
in the mid-cell
Phase advance per module 
0.8 and 0.6, respectively, in 
h- and v-plane

Arc module
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Space Charge

x-y plot of the multi-turn 
injection beam cross section Space charge is a main 

concern for low energy high 
intensity proton machines
Numerical simulations by 
using three codes:

ESME (J. MacLachlan, FNAL)
ORBIT (J. Holmes, ORNL)
Track2D (C. Prior, RAL)

with s.c. without s.c.
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RF

Booster RF will be reused 
with modifications:

To increase the aperture 
from 2-1/4 in. to 5 in.
To increase the gap voltage 
from 55 kV to 66 kV.

Two (out of 18) cavities have 
been modified and will be 
installed during summer 
shutdown.
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Magnet

Dipole Quadrupole

Stranded conductors Standard conductors with parallel 
connection
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Dual Harmonic Power Supply

DC 15 Hz 30 Hz

 
 
 
 
 
 
 
 
 
 

½ Lm½ Lm 

C

L1C1

Lch

B(t) = B0 - B1 cos (2πft) + B2 sin(4πft)
• B2 = 12.5% B1

• Peak RF power (∝
dI/dt) reduced by 
25%

• Test at E4R using 
Booster power 
supply
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Dual Harmonic Current and dI/dt
(3 cases: dual 0%, 9%, 18%)

Current IdI/dt
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Beam Pipe

New design: thin metallic pipe 
reinforced by spiral ribs

Aperture: 4 in x 6 in oval

Material: Inconel 718

Wall thickness: 8 mils (0.2 mm)

Spiral ribs: rectangular cross-
section, width 28 mils, height 18 
mils, 10 layers (total height 0.18 
inch)

Welding technique: laser 
deposition
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Collimator

To allow hands-on maintenance, 
the uncontrolled beam loss must 
be kept below 1 W/m
A 2-stage collimator system will 
collect more than 90% of the 
lost particles (controlled beam 
loss)
The collimator area will be “hot,” 
but most of the tunnel will be 
“cool”

Collimator cross section
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Injection with Painting
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Extraction



W. Chou LRP Proton Driver Subcommittee Town Meeting, Oct 9, 2003 34

Tunnel Elevation
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Improvement of the Existing Linac

Linac improvement:

This is the “common denominator” of the two proton driver options (linear or 
circular) and can go ahead regardless which option would be chosen.

There are three choices: (choose as many as you wish)
(1) New 201 MHz front end & Tank 1 (10 MeV)

(2) New 402 MHz low energy section (116 MeV)

(3) New 805 MHz sc high energy section (313 - 500 MeV, replacing CCL station no. 6 and 7)
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(1) Linac New Front End & Tank 1 
(10 MeV)

Alpha magnet

New Tank 1RFQ
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(2) New 402 MHz Low Energy Section
(116 MeV)

DTL CCL
RFQ Tank 1 Tank 2 Tank 3 Tank 4 Match 

Section
Mod 1 Mod 2

MeV 0.035 3 13.4 32.9 51.6 70.3 70.3 93.3

MeV 3 13.4 32.9 51.6 70.3 70.3 93.3 116.5

MeV 2.965 10.4 19.5 18.7 18.7 0 23 23.2

mA 70 55 55 55 55 50 50 50

MHz 402.5 402.5 402.5 402.5 402.5 805 805 805

usec 90 90 90 90 90 90 90 90

usec 130 130 130 130 130 125 125 125

Hz 15 15 15 15 15 15 15 15
0.2% 0.2% 0.2% 0.2% 0.2% 0.2% 0.2% 0.2%

MV/m 2.4 to 
4.6

4.6 4.6 4.6 7.5 to 
7.35

8 8

m 4.5 6 6.1 6.2 3.25 4.8 4.9

MW 1 1.75 2 2 5.4 5.4

MW 0.63 1.07 1.02 1.02 1.38 1.39

MW 2.5 3.8 4 4 8.5 8.5
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(2) New 402 MHz Low Energy Section
(cont…)

The cost estimate of this 402 MHz low-energy system in 2002 dollars is as follows 
(in K$): 

 
Components, including the RFQ, RGDTL, DTL, matching  
section, CCL, DTL rf systems, matching section rf systems,  
beam diagnostics, and the control systems    24,649   
Installation and commissioning     2,500 
Building modifications        500 
 
TOTAL (K$)   27,649  
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(3) New 805 MHz SC High Energy Section
(313 – 500 MeV)

Retain the existing CCL stations No. 1-5 for accelerating the beam 
to 313.6 MeV.
Replace the last two CCL stations No. 6-7 by SNS-type β=0.81 sc 
cavity for an energy upgrade to 500 MeV.
The requires a “real estate” gradient of 9.5 MV/m in a 19.5 m 
long space, which is feasible. 

The peak field is 35 MV/m, already achieved by the SNS
The fill factor is 0.63, which will require some changes in the SNS 
design (using quadrupole doublet, replacing SNS input coupler by
TESLA type)



W. Chou LRP Proton Driver Subcommittee Town Meeting, Oct 9, 2003 40

Cost Estimate – Proton Driver

1 Technical Systems 98,986        
1.1 8 GeV Synchrotron 78,997        
1.2 Linac Improvements and Upgrade 17,500        
1.3 600 MeV Transport Line 900             
1.4 8 GeV Transport Line 1,589          
2 Civil Construction 37,152        
2.1 8 GeV Synchrotron 17,500        
2.2 Linac extension 2,500          
2.3 600 MeV Transport Line 1,800          
2.4 8 GeV Transport Line 2,200          
2.5 Site work 4,800          
2.6 Subcontractors OH&P 5,760          
2.8 Environmental controls and permits 2,592          

Total Direct Cost 136,138      
EDIA (15%) 20,421        
Lab Project Overhead (13%) 20,353        
Contingency (30%) 53,073        

Total Estimated Cost (TEC) ($k) 229,985      
(in FY02 dollars)
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Notes to the Cost Estimate

A fair comparison between different design options (e.g., linear
vs. circular) is the total direct cost, which is $136M for the 
synchrotron. The TEC depends on the cost model.

Our cost model (EDIA, overhead, contingency) is the same as 
that in the BNL proton driver report. The BNL’s TEC is $390M for 
1 MW beam power, whereas Fermilab’s is $230M for a PD and 
$36M for an MI upgrade, a total of $266M for 2.5 MW.
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Cost Estimate – Linac Improvement

New 200 MHz front end & Tank 1 $4M

(10 MeV)

New 402 MHz low energy section $27.6M (incl. $4M) 

(116 MeV)

New 805 MHz sc high energy section (TBD) 

(313 – 500 MeV)
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R&D Plan

One important feature of the Proton driver synchrotron R&D is that it can help and 
is helping improve the Booster performance. 

The three major Booster projects during this shutdown are to large extent spin-
offs of the proton driver study.

Collimators

Doglegs

RF cavity modification

Proton Driver R&D list: 
Space charge study

Inductive inserts

Dual harmonic power supply test in E4R

Magnet field measurement in E4R

Laser chopping 

AC sc magnet development

Beam pipe prototyping
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RF Cavity Modification
(courtesy J. Reid)

Booster RF will be reused 
with modifications:

To increase the aperture 
from 2-1/4 in. to 5 in.
To increase the gap voltage 
from 55 kV to 66 kV.

Two (out of 18) cavities have 
been modified and are being 
installed during this 
shutdown.
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Space Charge Study

Code development
ESME (P. Lucas, J. MacLachlan)

ORBIT (F. Ostiguy, L. Michelotti, W. Chou)

Synergia (P. Spentzouris, J. Amundson)

Weekly Booster space charge study meeting
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Inductive Insert
(courtesy D. Wildman and J. Lackey)

For compensating space 
charge
Test will be done in the 
Booster

Two modules have been 
tested, but inductance too 
low
A total of seven modules 
have been made and will 
be installed
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Booster Cell With 2nd Harmonic
(courtesy D. Wolff)
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Booster Cell With 2nd Harmonic
(cont…)
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Field Measurement at E4R
(courtesy J. DiMarco and P. Schlabach)

A mole used for field measurement
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Laser Chopping
(courtesy R. Tomlin and X. Yang)

λ/2 plate

Q:Switch
Prism

P-Polarized

S-Polarized

λ/4 plate
M

Feedback 
control

M
λ/4 Q:Switch

Pulse stretcher

M

M Nd:YAG Amplifier

Seeding 
Laser

M

M

M

H-

H-

λ/2 plate

M
M

M

M
λ/2 plate

M

Feedback 

26-ns delay line
---37.8 MHZ notch

2.2-µs delay line
---450 KHZ notch

control
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Magnet Parameters:
Magnetic field              1.5 – 3.0 T

Frequency                         15 Hz

Air gap                       100 – 150 mm

Length                        5.72m – 2.86 m

Superconductor         NbTi/CuNi or HTS

Iron/air  core             room temperature

Cooling                       LHe forced flow

Superconductor AC losses       < 3.3 kW/m^3
at 15 Hz and 0.5 mm dia.
Losses for 1.5 T magnet               1.2 W/m
for NbTi/CuNi ALSTHOM superconductor
with 0.16 um filaments

Main Issue:

Superconducting cable and winding with low eddy current losses

Eddy current losses effectively reduced by using high 
resistive CuNi matrix and small twist pitch 1.5mm for sub-
wire and 6-8mm in 0.5mm wire.

Careful optimization needed between SC cable, cooling 
pipes/channels and construction elements to reduce heat 
load up to reasonable value  

Magnet ampere-turns at 1.5T – 166 ka

Coil Bmax=1.7 T

Superconducting Dipole Magnet (courtesy V. Kashikhin)

Hysteresis losses can be effectively reduced by

decreasing a filament size up to ~ 0.2 um
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Beam Pipe Stress Analysis
(courtesy Z. Tang and A. Chen)

Maximum stress 130 ksi

ASME pressure vessel 
code allowance: 170 ksi
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Beam Pipe Deformation Analysis
(courtesy Z. Tang and A. Chen)

Max ∆y = − 0.089 in

Max ∆x = 0.055 in
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Laser Precision Metal Deposition
(courtesy H&R Technology Inc.)
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R&D Cost Estimate (M/S Part)

Laser chopping $38 k
Dual harmonic power supply test $45 k
Thin metallic pipe $60 k
Inductive inserts $ 6 k
Magnet R&D $60 k
AC sc magnet development $50 k
Collimation system $10 k (FESS)
RF modification $0

Total: $269 k
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Conclusions

With a Proton Driver, Fermilab will get two high power proton 
facilities – the PD itself (0.5-2 MW), and a 2-MW Main Injector.

This will put Fermilab in a solid leading position in the neutrino 
physics for a foreseeable future and also open up a wide field for 
a variety of physics programs.

The construction cost is modest and can be supported by the HEP 
base program.

It is “the One” that Fermilab has been seeking and can fit 
properly in the time window between the end of Run2 (2009) and 
a possible beginning of a linear collider (2015?).



Questions?
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